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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Total/Bond Amount Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per Bond 

Implementation

Q3 - Were any items 

missing?

Q3(a) What items were 

missing

Q4 - Were there 

additional items over 

the scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - 

Number of 

Pictures

COMMENTS

REGIONAL PARKS - DRAFT

Franklin E. Miles Park Perimeter Walking Path  $             2,151,273.00 423018 Contractor Contractor Yes No N/A No N/A 16

Franklin E. Miles Park Upgrade Picnic Area Contractor Contractor Yes No N/A No N/A

Franklin E. Miles Park Construct Shade Structures Contractor Contractor Yes No N/A No N/A

Franklin E. Miles Park Construct Putting Greens Contractor Contractor No Yes Putting Greens No N/A

Franklin E. Miles Park Install Remote Control Race Car Track Contractor Contractor No Yes RC Race Car Track No N/A

Franklin E. Miles Park Install Gates Contractor Contractor Yes No N/A No N/A

Franklin E. Miles Park Upgrade Passive Turf Area Contractor Contractor Yes No N/A No N/A

Franklin E. Miles Park Upgrade Irrigation System Contractor Contractor Yes No N/A No N/A

Franklin E. Miles Park Contstruction of Bathroom Contractor Contractor Yes No N/A No N/A

11


